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Executive Summary 

The final quarter of FY16 reflected investment in Tracking and Tracing Books alpha field test; 

EVOKE Literacy’s story, missions and activities draft; the evaluation and announcement of 

EduApp4Syria finalist; and significant effort toward the development of a robust grantee end-of-

project evaluation framework.  Our partnership with IDRC led to identifying a research partner 

for Total Reading Approach for Children plus (TRAC+), the lead consultant on the digital 

gaming guidebook, and the development of a solid research framework for furthering our 

disability prize design research in the Philippines.  In regards to partnership, ACR GCD 

furthered its collaboration with Pearson around two core activities – the roll-out of EVOKE 

Literacy and themed calls for book content.   

 

To support the visioning process for the next phase of ACR GCD, WV created a strategic 

framework which includes activities to be led by each of the founding partners.  WV also 

established an internal advisory committee to help further the integration of ACR GCD within its 

marketing and field level business operations to leverage greater field engagement.  

 

To complement our external outreach, our communication achievements include production of a 

Round 1 summative report, nearly tripling the size of our listserv from just over 1,000 when we 

began Round 2 to over 2,900 and reaching a Twitter following of 1,754.  

 

Activity Progress Update 

As Fund Manager, World Vision (WV) is responsible for the coordination, support, and 

management of Round 2 funding. Please find below a progress update for each project activity. 

 

OBJECTIVE 1 - COORDINATION OF ACR GCD ROUND TWO FUND MANAGEMENT:  SECOND 

ROUND OF THE ACR GCD GRANTS AND PRIZES ARE CARRIED OUT AND MANAGED 

EFFECTIVELY 

 

In consultation with the ACR GCD, WV is expected to carry out the following activities as Fund 

Manager, based on decisions by the ACR GCD Steering Committee (ACR SC) and as feasible 

within funding constraints: 

Activity 1.1 Prize Implementation and Hosting: This quarter we defined the requirements of 

the Tracking and Tracing Books field test to take place in Malawi in Q4; a final draft narrative 

and skills matrix for EVOKE (a youth social innovator digital game on literacy); and country-

specific research for a disability prize. In addition, the three EduApp4Syria prize competition 

finalists were announced.  

Prize #1: Enabling Writers – At the International Literacy Day Forum on Sept 9, hosted by the 

Global Reading Network, ACR GCD announced winners of the Enabling Writers 

Implementation request for proposals. Winning organizations will use the Bloom software to 

create a minimum of 200 decodable and levelled books for use in early primary reading 

instruction. They include: 

 Bangladesh: Dhaka Asania Mission 

 Haiti: Library for All 

 Indonesia: Yayasan Sulinama 

http://allchildrenreading.us3.list-manage2.com/track/click?u=4c70793cdb69cf9cdfabcc59f&id=791fbe06dd&e=685d6c9a53
http://allchildrenreading.us3.list-manage2.com/track/click?u=4c70793cdb69cf9cdfabcc59f&id=791fbe06dd&e=685d6c9a53
http://allchildrenreading.us3.list-manage.com/track/click?u=4c70793cdb69cf9cdfabcc59f&id=88ab768b9b&e=685d6c9a53
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 Nepal: World Education, Inc. 

 Nigeria: American University of Nigeria 

 Philippines: University of San Jose – Ricoletos 

 

In addition, IREX took leadership in rolling out Bloom through its community libraries network 

in the Philippines, creating over 270 books.  To complement these efforts, IREX made an 

excellent handout, Local Stories Fast: 10 Steps to Helping Communities Create Early Reading 

Materials with Bloom, that outlined the ten key steps to hosting a Bloom workshop.  

 

Prize #2: Global Reading Materials Repository – The Natoma Group’s finalized report 

circulated among the Global Book Alliance Steering Committee members in September 2016. 

Next steps are being led by USAID. 

 

Prize #3: Big Ideas@Berkeley/Mobiles for Reading (2014-15) – No further updates are 

anticipated as this prize has closed. Winner profiles can be found here. 

 

Prize #4: Tracking and Tracing Books – Due to limited engagement by several partners in 

country and a delay in the book procurement process, WV invested significant time into the 

planning of the alpha field testing process.  WV Malawi played a critical role both in terms of 

leading the community engagement piece which included conducting pre- and post- field testing 

focus group discussions as well supporting the logistics of the field test. The training on 

Community Systems Foundation’s and John Snow Inc.’s software systems occurred the last 

week of September with the official field to take place in October.      

 

DFAT continues to articulate interest in beta field test in Asia, though timing and a country is 

undetermined.  The Kenya and Zambia USAID Missions have also expressed interest which will 

be pursued by ACR GCD in FY17 Q1. 

 

Prize #5: Digital Literacy to Strengthen Community Literacy Efforts – No updates.  

 

Prize #6: Technology to Support Basic Education in Crisis and Conflict Setting – This prize 

is closed. Please reference updates on crisis and conflict setting grantees under Activity 1.3.  

 

Prize #7:  Big Ideas/Mobiles for Reading (2015-16) –  No further updates are anticipated as 

this prize has closed. The winner’s profile can be found here. 

 

Prize #8: Children with Disabilities – ACR GCD developed and is implementing a research 

framework to assist in articulating the prize problem statement.  In addition, ACR GCD and 

UNICEF continued collaboration discussions related to the Universal Textbook Initiative (UTI). 

Research findings will be made available to the partners in Q1 FY17.  ACR GCD remains 

hopeful of identifying a plan of action with UNICEF’s UTI.  

 

Prize #9:  EVOKE Literacy – WV accelerated the pace of EVOKE Literacy development in 

Q4.  This resulted in a near final version of the story, a skills matrix incorporating 48 literacy-

focused activities; identification of a graphic artist and proposed image style; and a review of the 

platform. In addition, outreach to various country office staff lead to all partners’ agreement on 

http://allchildrenreading.org/wordpress/wp-content/uploads/2016/09/IREX-Local-Stories-Fast-10-Bloom-Tips.pdf
http://allchildrenreading.org/wordpress/wp-content/uploads/2016/09/IREX-Local-Stories-Fast-10-Bloom-Tips.pdf
http://allchildrenreading.org/innovation/prize-winners/#big_ideas_berkeley
http://allchildrenreading.org/winners/dost-education/
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South Africa for the user field test and first roll-out.  Shelly Malecki will be meeting with The 

World Bank, Pearson and WV South Africa staff in Q1 to further in-country support for testing 

and roll-out.  

 

Prize #10:  EduApp4Syria – Norad, ACR GCD and its partners announced three finalists on 

September 7, 2016.  These finalists were invited to Phase 2 of the competition, the development 

of a beta version of the app.  They also released a promotional video in English and Arabic. ACR 

GCD has provided literacy and an Arabic linguist technical expertise and communication support 

for the competition.  ACR GCD also committed to supporting the beta testing in Amman, Jordan 

in December 2016 as well as a robust evaluation of the winning game(s) during roll-out in 2017. 

 

Activity 1.2 Grant Competition: No new grant competition activities were conducted this 

quarter. Many of the school based projects were on summer holidays this past quarter and thus 

implementation activities were quieter than usual. Ongoing grant program management and 

capacity building activities are detailed in the following sections.  

 

Activity 1.3 Management of innovation and scale-up funding windows: In its first year of 

implementation, the Little Thinking Minds levelled digital library proved to be a promising 

innovation for scale. However, as with many pilot projects, there were a number of start-up delays 

that impacted students’ usage hours with the platform. As a result, the ACR GCD partners have 

agreed to extend the timeline and budget of the project to an additional school year. The project 

will continue next quarter in the same schools with a new group of second grade students. 

 

Ideation prize implementation continues in Kenya (Xavier Project/Eneza Education), and Sierra 

Leone (VOTO/Mobile Ticha). The Xavier Project continues to be affected by the government’s 

announcement in May that Dadaab will be closed and refugees will be repatriated by November 

2016. However, this deadline was postponed in August and the government will now adopt the 

voluntary repatriation plan based on the tri-patriate agreement with UNHCR and the government 

of Somalia. Voluntary repatriation is continuing, which somewhat affects the project’s attrition 

rates, however, students continue to actively participate in anticipation of sitting for Kenya’s 

Certificate of Primary Education (KCPE) national exams. The project will still award the 20 best 

students with scholarship, as planned, and is continuing to develop their work plans to expand the 

project in 2017. The Xavier Project is filming a documentary video on the Dadaab ENEZA project 

which will be available in the coming months along with the final report. 

 

Voto/Mobile Ticha has launched their six-week series of 12-minute science-focused content and 

has distributed the first three lessons.  The project is expected to close in mid to late November. 

The project team has been incorporating learnings into the lesson distribution methods and have 

made changes to the timing and quality of the voiceovers, following focus group feedback. Early 

findings indicate that Interactive Voice Response (IVR), rather than Bluetooth, is a more effective 

method of distribution and creates more flexibility in allowing students to call back during a 

convenient time, leading to higher completion rates. The final report with comprehensive data 

analysis will be available in February 2017. 

 

Outernet The availability of Internet service, communication challenges, and the overall reduction 

in hostilities have led to uncertain levels of usage of the Outernet technology. Discussions are 

https://www.norad.no/en/front/thematic-areas/education/innovation/eduapp4syria/three-bidders-selected-in-eduapp4syria-competition/
http://allchildrenreading.us3.list-manage.com/track/click?u=4c70793cdb69cf9cdfabcc59f&id=99b3f8cb0d&e=685d6c9a53
http://allchildrenreading.us3.list-manage2.com/track/click?u=4c70793cdb69cf9cdfabcc59f&id=52e8bb5ad7&e=685d6c9a53
http://allchildrenreading.org/winners/xavier-project/
http://allchildrenreading.org/winners/voto-mobile/
http://allchildrenreading.org/winners/outernet-inc/
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continuing with the Outernet project team and World Vision regional staff to identify opportunities 

to repurpose or redirect the technology to alternate locations and more adequately meet the need 

of refugees.  

 

Activity 1.4 Technical support and capacity development: Technical support this quarter 

continued to include regular discussions with grantees on issues including fidelity of 

implementation (FOI), monitoring and evaluation, grant agreement adherence, budgeting, and 

end-of -project planning.  

 

Kampuchean Action for Primary Education used this past quarter to field test the mobile 

application, after app development challenges delayed implementation last school year. They 

conducted a second baseline and will begin implementation next quarter. Sesame Workshop also 

experienced project design challenges as a result of over estimating the number of smartphone 

users in their region of implementation. As a result, they revised the project design, conducted a 

second baseline in new districts, and will launch implementation next quarter.  For others, this 

quarter represented the final months of implementation. Catholic Relief Services in Lesotho 

finalized their project last quarter and Agora Center in Zambia will finish next quarter.  

 

Activity 1.5 Learning Agenda/Activity 1.6 Monitoring and Evaluation: School-to-School 

International (STS) continues to provide strong M&E technical support to grantees. This quarter 

focused primarily on FoI capacity building and designing the end-of-project report. STS and 

Michelle Malecki conducted the end-of-project visit to Catholic Relief Services in Lesotho and 

the first ACR GCD Round 2 end-of-project report is being drafted. The format for this report, 

reviewed by all ACR GCD partners, will provide a framework for all subsequent end-of-project 

reports. Significant collaboration on the development of an approach to measure literacy 

amongst deaf and hard of hearing children in Morocco continues and the adaptation workshop 

and baseline will be conducted next quarter.  

 

ACR GCD partnered with International Development Research Center (IDRC) and Fit-Ed on 

their Call for Proposal for research on Digital Learning for Development in Asia. Two of the 

three agree-upon activities have begun: University of Western Australia will guide the research 

on TRAC+ and Kenneth Lim will lead the development of a digital gaming for literacy 

guidebook.  In addition, Fit-Ed is supporting ACR GCD’s disability research and other research 

elements are in discussion.  

 

Activity 1.7 Communications: The following communication activities were achieved: 

 

Marketing & Communication Collateral 

 Round 1 Summative Report 

 July eNewsletter – Call for proposals, using radio & phones for literacy & invitation to 

join innovator exchange 

 August eNewsletter – Innovations Changing Global Ed, Int'l Literacy Day, and 

Nominations Open 

 September eNewsletter – EduApp4Syria Finalists Advance & New Funding 

Opportunities 

 

http://www.dl4d.org/
http://allchildrenreading.org/media-events/resources/#summative_reports
http://eepurl.com/b8AF1r
http://eepurl.com/b8AF1r
http://eepurl.com/caoq4n
http://eepurl.com/caoq4n
http://us3.campaign-archive2.com/?u=4c70793cdb69cf9cdfabcc59f&id=2a142ea00a
http://eepurl.com/cftS_5
http://eepurl.com/cftS_5
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Media Placements/Mentions 

 July 28, 2016 - 11 Tech Innovations Changing Global Education – Global Citizen 

 

Importantly, we were notified at the end of May that the support ACR GCD has received from 

the Global Development Lab (via DAI) for PR support from Melwood Global would be 

discontinued, effective immediately, due to the Lab’s intent to use this contract to focus on their 

own projects.  As such, ACR GCD was without media relations support for five months.  A new 

media relations firm, Wilks Communication Group, was selected in October of Q4. 

 

Announcement Placements 

This quarter, we predominantly promoted the Digital Guidebook Call.  Announcement for this 

call was pitched to and picked up by the following: 

 Basic Education Coalition newsletter 

 US Global Development Lab – Lab Insider Digest 

 

Blog Posts on ACR GCD website 

 July 11, 2016: Technology Strengthens Education to Refugee Children 

 

Twitter 

Established in February 2014, @ReadingGCD has attracted more than 1,700 followers. WV also 

continues to create twitter content for usage by the Partners.  We appreciate the creation of 

original social media content and retweeting conducted by our Partners.  Social media campaigns 

were also conducted to highlight the following events:   

 International Literacy Day 

 International Week of the Deaf 

 

WV Internal Promotion 

 WVUS Resource Development Management Department - All Staff Meeting: DC – July 

21, 2016: This meeting was focused on the agency’s technical branding.  All Children 

Reading presented on the communication and event activities and how ACR activities 

can be used cross-sector within WVUS. 

 WVUS Internal ACR GCD Advisory Committee –  WV’s ACR GCD team established a 

senior leadership advisory to foster ways for greater integration and profile within WV’s 

internal and external sphere of influence.  

 

Activity 1.8 Events:  All Children Reading hosted and/or attended the following events to 

showcase our activities and engage potential solvers and partners.  
 

International Literacy Day Celebration – September 8-9, 2016 

On September 8, USAID and the Library of Congress co-

hosted a commemorative event in Washington, D.C. marking 

the 50th anniversary of International Literacy Day. At the 

event, Evelyn Rodriquez-Perez (Director, USAID Office of 

Education) and Rebecca Leege talked on the importance of 

partnerships in a reflective panel titled "Where We Have Been 

and Where We Should Go in literacy.  

https://www.globalcitizen.org/en/content/technology-changing-education/
http://allchildrenreading.org/technology-strengthens-education-to-refugee-children/
https://twitter.com/ReadingGCD
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Activity 1.10 Website Management: The following updates/additions were made to the 

website: 

 Redesigned resource page 

 Added grantee baseline report (as available) 

 

Activity 1.11 Catalyzing Global Action in support of solving the ACR GCD problem: The 

WV ACR GCD team developed a strategic framework document and plans to help foster the 

visioning process of the next phase of ACR GCD.  This framework was reviewed by all partners, 

with agreement for DFAT to lead on the preliminary deliverables.  In addition, all partners 

anticipate meeting in mid to late January 2017 to articulate a new vision. 

 

OBJECTIVE 2 - ACR GCD PARTNER ENGAGEMENT:  ACR GCD FOUNDING PARTNERS ARE 

FULLY INFORMED, CONTRIBUTING TO, AND PARTICIPATING IN DECISIONS AND VARIOUS 

ACTIVITIES OF ROUND 2.   
 

WV continues to welcome and appreciate the in-kind and direct support offered by USAID 

(including the Global Development Lab), World Vision Australia, the Australian Government 

and contractors DAI and STS.  

 

Activity 2.1 ACR GCD Founding Partners coordination and consultations meetings: 

Partner meetings are coordinated monthly by WV, with participation from USAID, the 

Australian Government and WVAus. WV also coordinates bi-weekly teleconferences with 

communication colleagues at USAID E3 and the Global Development Lab, regarding events and 

communication activities.  Additionally, communication colleagues from USAID and World 

Vision participated in the review panel as part of the RFP process for securing a new media 

relations firm for ACR GCD. 

 

Activity 2.2 Facilitate decision-making throughout award process: As has been the practice 

from the onset of Round 2, ACR GCD Partners are involved in key decisions including the 

strategic framework document, EduApp4Syria finalists, disability prize research, other design 

planning, events, and strategic planning on new activities. 

 

Activity 2.3 WV will request and coordinate efforts to be conducted by the Founding 

Partners in support of Round 2: As mentioned above, WV is most appreciative of the support 

provided by the Partners, notably support in strategic planning, grantee monitoring, prize design, 

event planning and communications.   

 

Activity 2.4 Coordinate with USAID to support and integrate activities with USAID’s other 

contractual mechanisms: As the Fund Manager for Round 2 and as a Cornerstone Partner, WV 

has strategically engaged with the Global Development Lab.  WV also works with USAID 

contractor, URC, on the Enabling Writers roll-out. WV also continues to proactively engage with 

NORC, where appropriate, in their support to Creative Associate’s project in Zambia.  In 

addition, WV intends to work more closely with the Global Book Alliance as ACR GCD 

activities remain foundational within its vision. 

 

http://allchildrenreading.org/media-events/resources/
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WV convenes bi-weekly teleconferences with the communication colleagues at USAID E3 and 

the Global Development Lab to coordinate and strategize events and communication activities 

and explore areas of collaboration with other E3 and Lab activities.   

 

WV appreciates the efforts of the partner agencies in promoting ACR GCD activities through 

their communication channels.  This quarter ACR GCD activities were known to have been 

promoted within the following partner mediums: 

 USAID –Lab Insider Digest as well as on twitter via @USAID, @USAIDEducation and 

@GlobalDevLab. 

 World Vision US – @WorldVisionUSA 

 World Vision Australia - @WorldVisionAus 

 

ACR GCD has promoted USAID (including Global Reading Network and URC) events, CoP 

initiatives, and reports via social media, our website, and eNewsletters.  

 

OBJECTIVE 3 - PRIVATE SECTOR ENGAGEMENT:  INCREASE PRIVATE SECTOR ENGAGEMENT IN 

ACR GCD THROUGH FINANCIAL AND TECHNICAL CONTRIBUTIONS IN ORDER TO FOSTER 

INVESTMENT IN THE SCALING OF INNOVATIONS.   

 

Progress has been made in attracting new partners to ACR GCD activities.  Building off last 

quarter’s extensive outreach to the private sector, ACR GCD and Pearson have continued a 

partnership conversation leading to an articulation of potentially co-designed/sponsored 

activities. 

 

Activity 3.1: Conduct outreach to private partners: Discussions continued with Pearson, 

UNICEF, the World Bank and ASU.  As noted above, ACR GCD continued discussions with 

Pearson related to themed calls for book content and engagement in EVOKE Literacy.  A formal 

agreement and MOU with Pearson will be finalized in Q1 FY17.   

 

Activity 3.2:  Increase private sector contributions: None applicable in Q4. 

 

Activity 3.3: Link grantees with promising innovations to potential donors/stakeholders for 

scale up: Linkages between grantees this quarter has demonstrated the potential for partnership 

within ACR GCD. Benetech has been working with Sesame Workshop India to convert their 

books into formats for inclusion on the Bookshare platform. Benetech has also reached out to 

Resources for the Blind in the Philippines and is supporting the registration of their students on 

Bookshare so they have access to the online library.  

Personnel 

None applicable in Q4. 

Budget 

An SF 425 accompanies this report. 

A budget revision will be completed in Q1 FY17 noting the proposed plan of action for the final 

year of Round 2.  
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Next Quarter Plans 

Please find below highlights of key activities that will occur in Q1 2017:  

 Develop disability prize problem statement with supportive research.  

 Identify prize firm to run the disability prize through an RFP process.  

 Completion of the first EGRA adaptation for deaf and hard of hearing students in 

Moroccan Standard Arabic and Moroccan Sign Language.  

 Full completion of all grant project baseline reports.  

 Signed partnership agreement with Pearson and formalized work plan.  

 Completion of the first three ACR GCD Strategic Framework deliverables  

 Completion of the first ACR GCD Round 2 end-of-project report (CRS).  

 Conduct Tracking and Tracing Books alpha field testing in Malawi 

 Award TRAC+ and Digital Gaming for Literacy guidebook research awards 

 Sponsor and coordinate multiple presentations at mEducation Alliance Symposium 

 Secure contract for new firm to support ACR GCD’s media relations activities 

 

Conclusion 

As reflected throughout the report, a significant investment of time was placed on further 

partnerships, prize designs, and associated research, as well as preparing for the first end-of-

project evaluation.  In addition, WV created a strategic framework document for the visioning 

process for the next phase of ACR GCD that has been adopted by the partners.  Q1 FY17 will 

include further engagement in EduApp4Syria beta field testing, identification of Tracking and 

Tracing Books beta location, plan of action related to ACR GCD’s collaboration with Pearson, 

and the beginning of several months of grantee end-of-project evaluations.    

 

WV is appreciative of the ACR GCD partners’ past engagement and appeals for a high level of 

engagement from all partners in the next quarter to solidify a compelling vision and robust 

strategic plan for the next phase of ACR GCD.   


